
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:56 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 200 Date: 14-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 766

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 80 - 81

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews continue installing the grease cap of the Macalloy rods at Hinge-K with neoprene seal
washer plates with bolts at the South side of the W-line after cleaning and removing the rust.
•The ABF crew continue putting in the place the final piece of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PWS into the slots of the saddles. Some repair is being done on theses plates
which is very time consuming.
•The Electrical work is being continued. The ABF electrician completed the work on the remote control key
for operation of the hauling rope winch. Six more switch limits might not be installed and some other
alarming option such as a ring alarm is replaced.
• The ABF crews started painting all the steel sections which are added later for frames stability of the
Secondary Hauling System.
•A sample PWS was pulled along the W-line short span catwalk and connected to the trolley of the
secondary system for testing of this system.
•The ABF crew completed the scaffolding if front of the jacking saddle.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system

Jacking Saddle Scaffolding:
-Froylan Ruiz
-Jose Prado

Installing the grease cap of the Macalloy rods:
-Kevin Karber

Page 1 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 200 Date: 14-Oct-2011 Friday

-Luis Plancarte
-James Wilkerson
-Lance Carlson

Assembly Plate of the Hauling System
-Rigoverto Garcia
-Jose Torres
Electric work
-Ron Knarr

Painting of the Hauling System Frames
-Torge Flores
-Ruben Soto
-Tavier Alcarte
-Victor Ruiz
-Edilberto Leon

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EDILBERTO LEON 4.50 0.00 0.00 4.50

VICTOR RUIZ 4.50 0.00 0.00 4.50

TAVIR ALCALA 6.50 0.00 0.00 6.50

RUBON SOTO 5.00 0.00 0.00 5.00

TORGE FLORES 8.00 0.00 0.00 8.00

LANCE CARLSON 4.00 0.00 0.00 4.00

RON KNARR 4.50 1.00 0.00 5.50

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP LUIS PLANCARTEIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 1.00 0.00 0.00 1.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 1.00 0.00 0.00 1.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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